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Public Works/Engineering Division

Project Status Report

CIP No. Project Title Project Manager

Consultant/ 

Contractor Fund Type(s)

Scheduled 

Completion

412 A SF River Small Drainage Repair - at Camino Alire

Design  Brian D / Melissa M Gannett Fleming 2014 CIP Bond December 2014

ROW

Construction   Melissa M TBD 2014 CIP Bond December 2016

Construction Engineering Melissa M SMA 2014 CIP Bond December 2016

Construction Management Melissa M SF Eng 2014 CIP Bond December 2016

413 D Arroyo de los Chamisos Drainage Improvements 
Design/Construction Engineering Services Brian D/ MAM SFE 2012 GO Bond November 2015

ROW Leroy P

Construction   Melissa M RMCI 2012 GO Bond December 2016

Construction Management (included in Design Contract) Melissa M SFE 2012 GO Bond March 2017

413 E Arroyo de los Pinos 
Design  Melissa M SMA/Sites SW 2012 GO Bond September 2016

ROW

Construction   Melissa M TBD 2012 GO Bond TBD

Construction Engineering/Management Melissa M TBD 2014 CIP Bond TBD

500 B Drainage Repair Cross Vane (@Nopal)
Design  Melissa M Sites SW 2012 GO Bond February 2016

ROW

Construction   Melissa M Raincatcher Sept/Oct  2016

Construction Engineering/Management Melissa M SFE 2014 CIP Bond December 2016

N/A La Resolana Park (Arroyo de los Pinos) Leroy P/Melissa M N/A 2012 GO Bond June 2017

Design  TBD

ROW

Construction   

Construction Engineering/Management

412 A SF River Small Drainage Repair - St. Francis Gauge

Design  Brian D Gannett Fleming 2014 CIP Bond December 2014

ROW
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Construction   Melissa M Lockwood 2014 CIP Bond March 2016

Construction Engineering/Management Melissa M SMA 2014 CIP Bond March 2016

PSA Arroyo Assessment 
Professional Service Contract Melissa M SFWA 2012 GO Bond November 2015

RFQ Alameda Rain Garden -Catherdral Place Melissa M TBD River Fund Spring 2017

RFP Stormwater Plan/ EPA Pilot Project Melissa M TBD Stormwater Fee March 2018

460B-2 SF River Trail Improvements & Construction Phase II (Area A)

Design  James M LBG 2012 GO Bond September 2015

Project Management James M TBD

Utility Relocate James M PNM N/A

Construction   James M TBD

12 GO Bond/ NMDOT 

TAP

Construction Engineering/Management James M LBG 2012 GO Bond

460B-2 SF River Trail Improvements & Construction Phase II (Area B)

Design  James M LBG 2012 GO Bond TBD

ROW James M N/A N/A

Construction   James M TBD 2012 GO Bond TBD

Construction Engineering/Management James M TBD 2012 GO Bond TBD

460D E. Alameda Pedestrian Improvements

Design  James M SFE 08/12 CIP Bond November 2016

ROW James M N/A N/A

Construction   James M GM Emulsion 

12 CIP Bond/ NMDOT 

TAP November 2016

Construction Engineering and Testing James M SFE

12 CIP Bond/ NMDOT 

TAP November 2016

Construction Management and Inspection James M SFE

12 CIP Bond/ NMDOT 

TAP November 2016

823 DeForui Bridge David Q TBD State Funds/ City April 2017


